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District Created:  2015 

Authorized expenditure (excluding interest): $6,947,500 

Authorizing resolution(s): #150184, #150914, #190544 

Projected TID cost recovery: 2037 (levy year) 

Maximum legal life: 2042 

Base property value:  $5,774,200 

Completion Status:  Ongoing 

 

Project description 

 

The Broadway and Michigan TID was approved in 2015 to fund a $900,000 developer-financed 

grant to assist in the renovation of the Mackie Building with 25 apartments on the upper floors 

and a restored façade and clock tower.   

 

Later in 2015, the TID was amended to include $1,685,000 in streetscaping/paving funds for 

Broadway, Clybourn, Water and Michigan Streets, as well as $250,000 for traffic signal work 

and enhanced lighting under I-794, to help implement the Broadway Connection catalytic project 

from the 2010 Downtown Plan.  

 

Work began on the Mackie Building in the spring of 2016 and apartments were occupied in early 

2017.  In addition, the Button Block building, which was converted to 94-room Homewood 

Suites hotel, opened in the fall of 2017.   

 

In 2019, the TID was amended to include $3,900,000 in streetscaping improvements and for 

improvements to Pompeii Square.  Also in 2019, construction began on The Huron building, an 

approximately 150,000 square foot multi-tenant office building south of the Mackie Building.  

The Huron building was completed in 2020 and the streetscaping project will be completed in 

2021.   

 

 

Incremental Value: 

 
Year Incremental Value Increase

2020 16,070,100$                -18%

2019 19,698,700$                36%

2018 14,530,000$                197%

2017 4,896,900$                  47%  
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Expenditures - Life to Date (as of 12/31/20) 

 
Project Plan 

Budget Appropriations Encumbrances Expenditures Remaining

Administration 212,500$         55,370$           -$                 1,158$             54,212$           

Public Infrastructure 850,000           850,000           93,831             699,646           56,523             

Pompeii Square 100,000           100,000           100,000           

Buildings 1,085,000        1,085,000        1,000               1,084,000        -                   

Grant to Developer 4,700,000        539,046           -                   539,046           -                   

Total 6,947,500$      2,629,416$      94,831$           2,323,850$      210,735$         

 

Financing Costs – Interest Paid through 12/31/2020: $181,015 

 

 

Revenue/Value Performance (as of 12/31/2020) 

 
Projected Actual

Property value 28,621,125$               21,844,300$                

Incremental value 22,846,925$               16,070,100$                

Incremental taxes 1,772,442$                 1,642,958$                  

State aid * 34,302$                        
* Not projected 
 

 

Is the project within budget?    Yes   No  If no, explain:  

 

Is the project on schedule?       Yes   No  If no, explain:  

 

Identify any significant concerns that might affect budget or schedule of this project in the 

future:  None. 
 


